
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:30 PM
Run date

Time

Reviewer: Wright, Doug 16-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 431 Date: 15-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 737

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to prepare the brackets , beams , & accessories
to be erected on the top of the tower , & erect 4 frames on the top of the saddle . Crews started at 7:00
AM.

Anthony , Augie , Casey , Jacob , Kevin , & Richard had to prepare the top beams , brackets , &
accessories to be erected on the top of the saddle . Crews had to assembles the sections on the W line ,
connect the brackets , install & pretension the bolts , work with the welders on the lugs . Crews started at
7:15 AM.

In addition to that , crews had to work with the carpenters on the wooden frames to be erected on the
top of the saddle .

In the afternoon , crews had to erect the North beam on the top of the saddle . Crews had to set it on
the North side frames , & secure it with chain falls . Crews were done at 3:00 PM. They left at 3:10 PM.

Jose A , Froylan , & Jose P. had to work on the the top of the saddle . Crews had to erect 4 wooden
frames on the 4 corners of the saddle .

Nicolaus flew the 1st platform at 7:30 AM. Crews had to set the frames on the pre bolted 0.2 X 0.2
meters angles & secure them with chain falls . Crews were done at 11:00 AM. They had to wrap up their
tools & equipments. Crews left at 11:30 AM.

In the morning I had to attend the safety meeting , work with Mohammad on the South strut at 99
meters , & I had to attend the staff meeting at 1:00 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 431 Date: 15-Sep-2011 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00
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